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BACK

Lead Project: 451-06-0148-R1
Parish: Ouachita
Routes: LA 3249

Description: LA 3249 (WELL ROAD) BRIDGE OVER I-20
Type Const: REMOVAL AND REPLACEMENT OF SUPERSTRUCTURE, STEEL GIRDER SPANS AND DECK OF OVERPASS, SUBSTRUCTURE REPAIRS, AND RELATED WORK.

Estimated Construction Cost: $3,950,388.40

Maximum Number of Days Allowed for Construction: 295

Calculated Daily User Cost: $5,000.00

[ search DOTD

Rank|License Bidder Construction Bid| Bidder's ProPosed Total Bid
Contract Time
1 44133 Gibson & Associates Inc $3,174,512.01 212 $4,234,512.01
2 09476 Key Constructors, Inc. $3,975,972.95 220 $5,075,972.95
3 34567 James Construction Group LLC $4,183,676.65 250 $5,433,676.65
4 33131 American Contracting & Services,Inc $4,396,160.44 240 $5,596,160.44
5 | 47347 Kiewit Louisiana Co $5,390,675.10 168 $6,230,675.10
-1- -2- 23 oA
Line o ) Unit of Gibson & Associates Inc Key Constructors, Inc. James Construction Group American Contracting &
Number Item Number Item Description Quantity Measure C Services,Inc
Unitprice ol - ypitprice o yniterice 7O unitprice  rofal
0001 202-01-00100 Removal of Structures and Obstructions 1 LUMP 72,000.00 72,000.00 15,000.00 15,000.00 10,000.00 10,000.00 8,000.00 8,000.00
0002 202-02-02020 Removal of Asphalt Pavement 3.1 sSQYD 100.00 310.00 1,500.00 4,650.00 750.00 2,325.00 100.00 310.00
0003 202-02-04120  Removal of Bridge Superstructure (Steel Girder Span) 8,710  SQFT 9.00 78,390.00 13.00  113,230.00 6.50 56,615.00 15.00  130,650.00
0004 202-02-14500  Removal of Guard Rail 1,400  LNFT 2.20 3,080.00 3.00 4,200.00 2.00 2,800.00 2.00 2,800.00
0005 202-02-38400 Removal of Structural Concrete PIER PROTECTION 1 LUMP 13,000.00 13,000.00 12,500.00 12,500.00 15,000.00 15,000.00 12,500.00 12,500.00
0006 203-05-00100 Excavation and Embankment 1 LUMP 60,700.00 60,700.00 5,000.00 5,000.00 10,000.00 10,000.00 20,000.00 20,000.00
0007 204-06-00100 Temporary Silt Fencing 250 LNFT 7.70 1,925.00 5.00 1,250.00 6.00 1,500.00 5.00 1,250.00
0008 502-01-00100 Superpave Asphaltic Concrete 1 TON 1,000.00 1,000.00 5,000.00 5,000.00 1,000.00 1,000.00 1,000.00 1,000.00
0009 509-01-00100 Cold Planing Asphaltic Pavement 4 SQYD 200.00 800.00 1,250.00 5,000.00 1,250.00 5,000.00 100.00 400.00
0010 701-01-02000 Cross Drain Pipe (24" RCP/PP or 30" CMP) 68 LNFT 135.00 9,180.00 100.00 6,800.00 70.00 4,760.00 100.00 6,800.00
0011 704-01-02000  Guard Rail (DoubleThrie Beam) (3'-1 1/2" post spacing) 125  LNFT 33.00 4,125.00 42.00 5,250.00 45.00 5,625.00 30.00 3,750.00
0012 704-03-00100 Blocked Out Guard Rail 793.3  LNFT 15.40 12,216.82 17.00 13,486.10 17.00 13,486.10 14.00 11,106.20
0013 704-08-00200 Guard Rail Transitions (Double Thrie Beam) 150 LNFT 71.50 10,725.00 50.00 7,500.00 50.00 7,500.00 65.00 9,750.00
0014 704-11-00100 Guard Rail End Treatment (Flared) 6 EACH 2,200.00 13,200.00 2,000.00 12,000.00 2,000.00 12,000.00 2,000.00 12,000.00
0015 704-11-00300 Guard Rail End Treatment (Bi-Directional) 2 EACH 4,950.00 9,900.00 4,250.00 8,500.00 4,250.00 8,500.00 4,500.00 9,000.00
0016 706-03-00100 Incidental Concrete Paving (4" Thick) 2,102.6 SQYD 79.00 166,105.40 55.00 115,643.00 45.00 94,617.00 70.00 147,182.00
0017 713-01-00100 Temporary Signs and Barricades 1 LUMP 104,000.00 104,000.00 110,000.00 110,000.00  85,000.00 85,000.00  40,000.00 40,000.00
0018 | 713-02-00100  Temporary Pavement Markings (4" Width) 336 LNFT 0.22 73.92 0.20 67.20 1.00 336.00 0.20 67.20
0019 713-07-00100 Temporary Precast Concrete Barrier (Contractor Furnished) 110 EACH 675.00 74,250.00 575.00 63,250.00 1,235.00 135,850.00 1,200.00 132,000.00
0020 716-01-00100 Mulch (Vegetative) 1.5 TON 1,100.00 1,650.00 650.00 975.00 1,000.00 1,500.00 1,000.00 1,500.00
0021 717-01-00100 Seeding 30 LB 55.00 1,650.00 10.00 300.00 20.00 600.00 20.00 600.00
0022 718-01-00100 Fertilizer 1,000 LB 2.75 2,750.00 1.00 1,000.00 1.50 1,500.00 1.50 1,500.00
0023 725-01-00100 Temporary Detour Roads 80.1 SQYD 330.00 26,433.00 275.00 22,027.50 320.00 25,632.00 250.00 20,025.00
0024 727-01-00100 Mobilization 1 LUMP 300,000.00 300,000.00 385,000.00 385,000.00 415,000.00 415,000.00 439,616.04 439,616.04
0025 | 729-13-00100  Mounting (Bridge Fascia Mounted) 1 EACH 7,700.00 7,700.00 8,300.00 8,300.00  8,300.00 8,300.00 7,000.00 7,000.00
0026 | 729-16-00300  Object Marker Assembly (Type 3) 8  EACH 82.50 660.00 75.00 600.00 75.00 600.00 75.00 600.00
0027 731-02-00100 Reflectorized Raised Pavement Markers 19 EACH 5.61 106.59 5.10 96.90 6.00 114.00 5.10 96.90
0028 | 732-02-02000  PeHC Pavement Striping (Solid Line) (47 Width) 0.199 MILE 3,025.00 601.98  2,750.00 547.25  2,750.00 547.25  2,800.00 557.20
0029 740-01-00100 Construction Layout 1 LUMP 25,000.00 25,000.00  30,000.00 30,000.00 100,000.00 100,000.00 16,000.00 16,000.00
0030 802-01-00100 Structural Excavation 29.4 CUYD 50.00 1,470.00 100.00 2,940.00 55.00 1,617.00 50.00 1,470.00
0031 802-02-00100 Structural Excavation for Intermediate Bents 56.1 CUYD 20.00 1,122.00 100.00 5,610.00 85.00 4,768.50 40.00 2,244.00
0032  805-01-00100  Class A Concrete 99.07 CUYD 1,050.00  104,023.50 1,000.00 99,070.00 1,150.00  113,930.50 1,200.00  118,884.00
0033 805-01-00500  Class A Concrete (Footings) 12.63 CUYD 850.00 10,735.50 950.00 11,998.50 830.00 10,482.90 1,200.00 15,156.00
0034 805-04-00100 Class AA(M) Concrete 204.52 CUYD 2,035.00 416,198.20 1,685.00 344,616.20 1,030.00 210,655.60 1,200.00 245,424.00
0035 805-11-00100 Strip Seal Joints 84 LNFT 220.00 18,480.00 280.00 23,520.00 255.00 21,420.00 150.00 12,600.00
0036 806-01-00100 Deformed Reinforcing Steel 5,290 LB 1.00 5,290.00 1.85 9,786.50 6.00 31,740.00 0.75 3,967.50
0037 806-02-00100 Deformed Reinforcing Steel (Epoxy Coated) 64,744 LB 1.65 106,827.60 0.95 61,506.80 2.00 129,488.00 0.85 55,032.40
0038 807-08-00100 Structural Metalwork 1 LUMP 426,000.00 426,000.00 415,000.00 415,000.00 450,000.00 450,000.00 630,000.00 630,000.00
0039 | 810-01-00100  Concrete Railing (Standard Barrier) 518.52 LNFT 137.50 71,296.50 100.00 51,852.00 90.00 46,666.80 100.00 51,852.00
0040 | 814-01-00400  Drilled Shaft (36" Diameter) 280  LNFT 392.00  109,760.00 490.00  137,200.00 500.00  140,000.00 315.00 88,200.00
0041 NS-602-00005 Bent Patching 10 SQFT 200.00 2,000.00 1,500.00 15,000.00 960.00 9,600.00 250.00 2,500.00
0042 NS-700-00180 Impact Attenuator (Construction Zone) 2 EACH 15,000.00 30,000.00 18,000.00 36,000.00 11,500.00 23,000.00 16,750.00 33,500.00
0043 NS-700-00181 Impact Attenuator Relocation (Construction Zone) 2 EACH 5,000.00 10,000.00 6,000.00 12,000.00 3,500.00 7,000.00 5,500.00 11,000.00
0044 NS-700-00182 Repair and Restoration of Impact Attenuator (Const Zone) 2 EACH 4,500.00 9,000.00 5,000.00 10,000.00 9,400.00 18,800.00 4,500.00 9,000.00
0045 NS-713-00001 Dynamic Message Sign Unit 14 EACH 3,700.00 51,800.00 1,850.00 25,900.00 12,500.00 175,000.00 7,965.00 111,510.00
0046  NS-800-00001  Span Movement 8  EACH 93,000.00  744,000.00 215,000.00 1,720,000.00 210,000.00 1,680,000.00 240,000.00 1,920,000.00
0047 | NS-800-00120 Pier Protection System (Vehicle) STATION 49+66.30 1 EACH 22,000.00 22,000.00  10,000.00 10,000.00  30,000.00 30,000.00  18,000.00 18,000.00
0048 NS-800-00120 Pier Protection System (Vehicle) STATION 51+21.30 1 EACH 22,000.00 22,000.00 10,000.00 10,000.00 30,000.00 30,000.00 18,000.00 18,000.00
0049 NS-805-00002 Joint Repair (Polymer Concrete) 56 LNFT 100.00 5,600.00 200.00 11,200.00 250.00 14,000.00 100.00 5,600.00
0050 NS-805-00005 Joint Sealing System (Preformed Silicone) 56 LNFT 96.00 5,376.00 100.00 5,600.00 175.00 9,800.00 110.00 6,160.00
ITEM TOTAL (CONSTRUCTION BID) 3,174,512.01 3,975,972.95 4,183,676.65 4,396,160.44
NUMBER OF DAYS BID AT $5000 PER DAY. 1,060,000.00 1,100,000.00 1,250,000.00 1,200,000.00
TOTAL BID 4,234,512.01 5,075,972.95 5,433,676.65 5,596,160.44
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Line
Number

0001
0002
0003
0004
0005
0006
0007
0008
0009
0010
0011
0012
0013
0014
0015
0016
0017
0018
0019
0020
0021
0022
0023
0024
0025
0026
0027
0028
0029
0030
0031
0032
0033
0034
0035
0036
0037
0038
0039
0040
0041
0042
0043
0044
0045
0046
0047
0048
0049
0050

Item Number

202-01-00100
202-02-02020
202-02-04120
202-02-14500
202-02-38400
203-05-00100
204-06-00100
502-01-00100
509-01-00100
701-01-02000
704-01-02000
704-03-00100
704-08-00200
704-11-00100
704-11-00300
706-03-00100
713-01-00100
713-02-00100
713-07-00100
716-01-00100
717-01-00100
718-01-00100
725-01-00100
727-01-00100
729-13-00100
729-16-00300
731-02-00100
732-02-02000
740-01-00100
802-01-00100
802-02-00100
805-01-00100
805-01-00500
805-04-00100
805-11-00100
806-01-00100
806-02-00100
807-08-00100
810-01-00100
814-01-00400
NS-602-00005
NS-700-00180
NS-700-00181
NS-700-00182
NS-713-00001
NS-800-00001
NS-800-00120
NS-800-00120
NS-805-00002
NS-805-00005

Item Description

Removal of Structures and Obstructions

Removal of Asphalt Pavement

Removal of Bridge Superstructure (Steel Girder Span)
Removal of Guard Rail

Removal of Structural Concrete PIER PROTECTION
Excavation and Embankment

Temporary Silt Fencing

Superpave Asphaltic Concrete

Cold Planing Asphaltic Pavement

Cross Drain Pipe (24" RCP/PP or 30" CMP)

Guard Rail (DoubleThrie Beam) (3'-1 1/2" post spacing)
Blocked Out Guard Rail

Guard Rail Transitions (Double Thrie Beam)

Guard Rail End Treatment (Flared)

Guard Rail End Treatment (Bi-Directional)

Incidental Concrete Paving (4" Thick)

Temporary Signs and Barricades

Temporary Pavement Markings (4" Width)
Temporary Precast Concrete Barrier (Contractor Furnished)
Mulch (Vegetative)

Seeding

Fertilizer

Temporary Detour Roads

Mobilization

Mounting (Bridge Fascia Mounted)

Object Marker Assembly (Type 3)

Reflectorized Raised Pavement Markers

Plastic Pavement Striping (Solid Line) (4" Width) (Thermoplastic 90 mil)

Construction Layout

Structural Excavation

Structural Excavation for Intermediate Bents

Class A Concrete

Class A Concrete (Footings)

Class AA(M) Concrete

Strip Seal Joints

Deformed Reinforcing Steel

Deformed Reinforcing Steel (Epoxy Coated)
Structural Metalwork

Concrete Railing (Standard Barrier)

Drilled Shaft (36" Diameter)

Bent Patching

Impact Attenuator (Construction Zone)

Impact Attenuator Relocation (Construction Zone)
Repair and Restoration of Impact Attenuator (Const Zone)
Dynamic Message Sign Unit

Span Movement

Pier Protection System (Vehicle) STATION 49+66.30
Pier Protection System (Vehicle) STATION 51+21.30
Joint Repair (Polymer Concrete)

Joint Sealing System (Preformed Silicone)

ITEM TOTAL (CONSTRUCTION BID)
NUMBER OF DAYS BID AT $5000 PER DAY.
TOTAL BID

Quantity

3.1
8,710
1,400

1,000
80.1
1
1
8
19
0.199
1
29.4
56.1
99.07
12.63
204.52
84
5,290
64,744
1
518.52
280
10
2
2
2
14

56
56

Unit of Kiewit Lofuslana Co
Measure
Unit Price

LUMP 200,000.00
SQYD 1,000.00
SQFT 30.00
LNFT 3.00
LUMP 40,000.00
LUMP 10,000.00
LNFT 10.00
TON 200.00
SQYD 700.00
LNFT 50.00
LNFT 60.00
LNFT 22.00
LNFT 55.00
EACH 2,500.00
EACH 7,350.00
SQYD 90.00
LUMP 510,000.00
LNFT 3.00
EACH 700.00
TON 1,200.00
L8 30.00
LB 2.00
SQYD 1,000.00
Lump 542,000.00
EACH 2,000.00
EACH 120.00
EACH 100.00
MILE 10,000.00
LUMP 300,000.00
CuYd 100.00
CuYbd 100.00
cuYD 1,500.00
cuYD 1,450.00
cuYD 4,500.00
LNFT 500.00
LB 5.00
LB 2.50
LUMP 1,074,000.00
LNFT 500.00
LNFT 500.00
SQFT 1,000.00
EACH 52,000.00
EACH 12,000.00
EACH 1.00
EACH 4,000.00
EACH 1,000.00
EACH 30,000.00
EACH 30,000.00
LNFT 400.00
LNFT 100.00

Total
Amount

200,000.00
3,100.00
261,300.00
4,200.00
40,000.00
10,000.00
2,500.00
200.00
2,800.00
3,400.00
7,500.00
17,452.60
8,250.00
15,000.00
14,700.00
189,234.00
510,000.00
1,008.00
77,000.00
1,800.00
900.00
2,000.00
80,100.00
542,000.00
2,000.00
960.00
1,900.00
1,990.00
300,000.00
2,940.00
5,610.00
148,605.00
18,313.50
920,340.00
42,000.00
26,450.00
161,860.00
1,074,000.00
259,260.00
140,000.00
10,000.00
104,000.00
24,000.00
2.00
56,000.00
8,000.00
30,000.00
30,000.00
22,400.00
5,600.00

5,390,675.10
840,000.00
6,230,675.10

Free Tourist Map
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The La DOTD Headquarters Building is located at 1201 Capitol Access Road, Baton Rouge, LA, 70802. Telephone: (225) 379-1232.

Please send us your Comments or Suggestions.
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